FORM DPW-CIA 2/05 ) STATE OF HAWAII
: Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  November 2015

Date: December 9, 2015

CONTRACTOR: F&H CONSTRUCTION

ADDRESS: 1115 E. Lockeford Street Contract No. 63784 [ ]
City, State ZIP: Lodi, CA 95240 DAGS Job No. 15-14-7509
PROJECT TITLE: Maui Veteran's Cemetery - Renovation & Expansion
CONTRACT FOR INSPECTION BRANGH USE
[ ] SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 4,697,753.00 DUE MONTHLY: { | PROJECT SCHEDULE
{ ] DAILY REPORTS { ] PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST [ | CONTRACT NUMBER

[ ] PROJECT NAME AND LOCAT!

CHANGE ORDERS

Total $ 32,529.00

Adjusted Contract Amount $ 4,730,282.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 36.90% $ 1,733,361.00 100.00% $ 32,529.00 $ 1,765,890.00
Retained REDUCED] ] $ 127,420.00 $ 1,626.00 3 129,046.00
Amount Subject to Payment $ 1,605,941.00 $ 30,903.00 $ 1,636,844.00
Payments to Date $ 1,569,461.00 $ 30,803.00 $ 1,600,364.00
Payments Now Due $ 36,480.00 $ - $ 36,480.00
Payment No. FINAL[ ] 17

Remarks:

1. Computed and Checked by 2. Icertify that the above bill is correct, just, that payment has not been received, and alt

- payroll affidavits have been submitted, are current, or proper deductive exclusions have
been made to this request; and least 80% of our workforce resides in Hawaii.
l’z/l‘o!/ s

3. Recommended: Project Inspector or Engineer Date:

F&H Construction

Pan) 3 El £
Ma/—“ ) //: ‘f,f'l " Name of Contractor

4 Recommended” Area Engineer/Architect Date:
. ;o .
g L 7 S
5. Approved: (7 #op-Branch Chief or District Engineer Date: By signature / Title: ate

The Public Works Administrator certifies that change orders have been issued and the work performed

Sy DEC 3 0 205
@(ﬁale k&cW r Date:



. DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2015

CONTRACTOR: F&H CONSTRUCTION Contract No.: 63784
PROJECT TITLE: Maui Veteran's Cemetery - Renovation & Expansion DAGS Job No.: 15-14-7509
[m]
% CONTRACT
3 LICENSE BASIC CONTRACT| COMPL. % RETN AMOUNT
O [PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
F&H CONSTRUCTION General Contractor 15580 $4,697,753| $1,733,361| 36.90% 5.0% $86,668] A
.-.---.--.---'-I.--II-Ilglll..--..l--l---II'II.I.III-I-I.-'-.I--.----III.-IIIIII---.Iﬁ..II-I-I-...-Ill-.lll-ll-l-.I.-II..II.I....II.!
SUB-CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPE] % RETAINED
PB Sullivan Site Work 22090 $1,386,552 $554,620] 40.00%| 5.0% $27,731
Bowman Termite Soil Treatment PCO-830 $10,903 $1,378] 12.64% 5.0% 568
Maui Kupono Asphalt Paving 27998 $136,272 0.00% 5.0% 30
Valley Isle Fencing Fences & Gates 20077 $135,426 0.00% 5.0% $0
Kihei Gardens L.andscaping 16417 $792,536 $8,820 1.11% 5.0% $441
Associated Steel Reinforcing Steel 225 $30,950 $20,125| 65.02% 5.0% $1,006
Hawaii Masonry Cast-in-Place 27684 $43,100 55,172 12.00% 5.0% $258
Ono Construction Concrete Unit Masonry 21820 $66,000 0.00% 5.0% 50
Davids Fencing Aluminum Fencing 21806 $103,792 0.00% 5.0% 50
Beachside Roofing Metal Roofing 22075 $34,048 0.00% 5.0% 30
Aloha Sheet Metal Sheet Metal Flashing 28631 $13,500 0.00% 5.0% 30
Commercial Shelving Roll Up Doors 7065 $16,458 0.00% 5.0% $0
Elegant Painting Painting 30847 $18,877 0.00% 5.0% $0
M&M Tanks Water Tank 21256 $284,179 $129,248] 45.48% 5.0% $6,462
Ocean Electric (Luis Rico) Electrical 29064 $216,500 $64,950| 30.00% 5.0% $3,247
Dorvin D. Leis Plumbing 4747 $66,726 $30,790| 46.14% 5.0% $1,539
Total Retained from Subs $40,752|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $127,420]

| certify that the above retentions are correct for this request.

Checked/Verified by:

F&H Construction

Name of Contractor / -
. .
ﬁA / Initial - Project Inspector or Engineer
—
M L /q’ \&

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



. DPW-CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2015

CONTRACTOR: F&H CONSTRUCTION Contract No.: 63784
PROJECT TITLE: Maui Veteran's Cemetery - Renovation & Expansion DAGS Job No.: 15-14-7509
a CHANGE
% ORDER
e} LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT| TQ DATE CMPL__l % RETAINED
F&H CONSTRUCTION General Contractor $32,529 $32,529} 100.00% 5% $1,626|A
S R R e P T T
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE CMP5 % RETAINED
PB Sullivan (OCO No. 1) Site Work 22090 $29,158 $29,158| 100.00% 5% 1,457
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIVIO! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! % $0
#DIV/D! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% 30
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/IO! 5% $0
Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,626]

| certify that the above retentions are correct for this request.

Checked/Verified by:

F&H Construction

Name of Contractor / //
ﬂ‘ M / / initial - Project inspector or Engineer
J \L/a/\g

By §§nature Ddte /

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 7

BILLING MONTH: November-15

DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE: MAUI VETERANS CEMETERY - EXPANSION AND IMPROVEMENTS

DAGS JOB NO.: 1 5-14-7509

CONTRACTOR: F & H CONSTRUCTION

VENDOR CODE: 24028181

CONTRACT NO.:

63784

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 S11-281M $39,459.00 $2,979.00 $36,480.00
Totals: $39,459.00 $2,979.00 $36,480.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $39,459.00 $2,979.00 $36,480.00

crn )
ren 172008

DATE

Verified By

(This Section for Administrative Services Office Use Only)

Vendor Code

Cost Code

Voucher No.

| Verified By

24028181

3A1

22BN 20

f
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